

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
11	ICO Portal	Bug	In Progress	Normal	[FE] change API url	prin methirattanasophon	02/17/2026 05:56 AM
8	Thai Token Exchange	Sub-task	In Progress	Normal	[FE] - connect onboarding flow	nanon buaphet	02/17/2026 03:18 AM
7	Thai Token Exchange	Feature	New	Normal	Onboarding		02/17/2026 06:13 AM
6	ICO Portal	Task	New	Normal	Backend API	Ryan Supawarapong	02/17/2026 02:43 AM
5	ICO Portal	Sub-task	Testing	Normal	[FE]create subscription page	prin methirattanasophon	02/17/2026 05:03 AM
4	ICO Portal	Task	New	Normal	Market place		02/17/2026 02:23 AM
3	ICO Portal	Task	New	Normal	Portfolio		02/17/2026 05:55 AM
2	ICO Portal	Task	New	Normal	Subscription		02/17/2026 02:00 AM
1	ICO Portal	Story	New	Normal	Onboarding		02/17/2026 05:55 AM